
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2016

ESTIMATE SUMMARY 11:26:22

CONTID: C16259-ALT     ESTIMATE NO: 0033 PROG 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TOWER TO COLFAX PERCENT TIME:

PROJECT NO: STA0704-210 - Steel Alt       

I-70 TOWER TO COLFAX (STEEL ALTERNATE)

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING

2000 Ames Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Burnsville MN 55306     (952)435-7106 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 27,561,422.29 PARTICIPATING $ $ 209,194.40

AWARD PROJECT AMT: 23,821,348.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 317,320.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.23

WORK DAYS

WORK DAYS

99.58%

116,692.26

209,194.40

209,194.40

526,514.62

$

$

$

$

27,444,730.03

0.00

27,444,730.03

0.00

27,444,730.03

-40,000.00

0.00

27,404,730.03

0.00

AMOUNT DUE 27,404,730.03 526,514.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 526,514.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

514.0 TIME ALLOW: 518

ORIG TIME ALLOW: 360

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/25/2013

11/25/2013

06/17/2016

08/15/2013

09/04/2013

09/26/2013

10/25/2013
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0010 Removal of Structure 15.000

0.000

202-00001  
 

3,000.0015.000

0.00

15.000

EACH

200.00000

0015 Removal of Tree 24.000

3.000

202-00010  
 

13,500.0027.000

1,500.00

27.000

EACH

500.00000

0020 Removal of Pipe 701.000

0.000

202-00035  
 

14,020.00701.000

0.00

701.000

LF  

20.00000

0025 *Removal of Delineator 174.000

0.000

202-00090  
 

2,262.00174.000

0.00

174.000

EACH

13.00000

0030 *Removal of Concrete Pavement 45,595.000

0.000

202-00210  
 

77,511.5045,595.000

0.00

45,595.000

SY  

1.70000

0035 *Removal of Asphalt Mat 79,444.000

0.000

202-00220  
 

182,721.2079,444.000

0.00

79,444.000

SY  

2.30000

0040 *Removal of Asphalt Mat (Planing) 15,983.000

0.000

202-00240  
 

23,974.5015,983.000

0.00

15,983.000

SY  

1.50000

0045 *Removal of Pavement Marking 30,304.000

0.000

202-00250  
 

48,486.4030,304.000

0.00

30,704.000

SF  

1.60000

0050 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

40.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0065 *Removal of Guardrail Type 3 8,508.000

0.000

202-01130  
 

34,032.008,508.000

0.00

8,508.000

LF  

4.00000

0070 *Removal of Tensioned Cable Barrier 709.000

0.000

202-01200  
 

2,127.00709.000

0.00

709.000

LF  

3.00000

0075 *Removal of End Anchorage 19.000

0.000

202-01300  
 

2,850.0019.000

0.00

19.000

EACH

150.00000

0080 *Sandblasting 12,963.000

0.000

202-05150  
 

3,888.9012,963.000

0.00

12,963.000

SF  

0.30000

0085 *Embankment Material (Complete In Place) 111,706.000

0.000

203-00060  
 

1,117,060.00111,706.000

0.00

111,706.000

CY  

10.00000

0090 Muck Excavation 476.200

-0.200

203-00100  
 

4,046.00476.000

-1.70

476.000

CY  

8.50000

0095 Proof Rolling 27.000

0.000

203-01100  
 

5,184.0027.000

0.00

27.000

HOUR

192.00000

0100 Blading 665.000

0.000

203-01500  
 

158,935.00665.000

0.00

665.000

HOUR

239.00000

0105 Dozing 332.000

0.000

203-01550  
 

78,020.00332.000

0.00

332.000

HOUR

235.00000

0110 Potholing 58.500

0.500

203-01597  
 

18,172.0059.000

154.00

59.000

HOUR

308.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 1,064.000

0.000

206-00000  
 

13,832.001,064.000

0.00

1,064.000

CY  

13.00000

0120 *Erosion Log Type 1 (12 Inch) 2,843.000

0.000

208-00002  
 

22,744.002,843.000

0.00

2,843.000

LF  

8.00000

0125 *Silt Berm 527.000

143.000

208-00004  
 

10,050.00670.000

2,145.00

670.000

LF  

15.00000

0130 *Erosion Log Type 2 (18 Inch) 3,535.000

0.000

208-00009  
 

31,815.003,535.000

0.00

3,535.000

LF  

9.00000

0135 *Erosion Bales 0.000

0.000

208-00010  
 

0.000.000

0.00

0.000

EACH

25.00000

0140 *Silt Fence 4,921.000

0.000

208-00020  
 

24,605.004,921.000

0.00

4,921.000

LF  

5.00000

0145 *Aggregate Bag 2,174.000

0.000

208-00035  
 

26,088.002,174.000

0.00

2,174.000

LF  

12.00000

0150 Concrete Washout Structure 6.000

0.000

208-00045  
 

15,000.006.000

0.00

6.000

EACH

2,500.00000

0155 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

13,800.006.000

0.00

6.000

EACH

2,300.00000

0160 Removal and Disposal of Sediment (Labor) 303.500

18.500

208-00103  
 

14,490.00322.000

832.50

322.000

HOUR

45.00000

0165 Removal and Disposal of Sediment (Equipment) 160.500

0.500

208-00105  
 

20,930.00161.000

65.00

161.000

HOUR

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 596.500

0.500

208-00106  
 

74,625.00597.000

62.50

597.000

HOUR

125.00000

0175 Removal of Trash 431.500

98.500

208-00107  
 

51,410.00530.000

9,554.50

530.000

HOUR

97.00000

0180 Erosion Control Supervisor 675.000

10.000

208-00206  
 

109,600.00685.000

1,600.00

705.000

DAY 

160.00000

0185 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0190 *Reset Ground Sign 29.000

0.000

210-00810  
 

8,700.0029.000

0.00

29.000

EACH

300.00000

0195 *Reset Guardrail Type 3 426.000

0.000

210-01130  
 

4,686.00426.000

0.00

426.000

LF  

11.00000

0200 *Reset End Anchorage 3.000

0.000

210-01200  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0205 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

0.000

EACH

300.00000

0210 Adjust Structure 3.000

0.000

210-04000  
 

7,800.003.000

0.00

3.000

EACH

2,600.00000

0215 *Seeding (Native) 28.200

0.000

212-00006  
 

15,228.0028.200

0.00

32.500

ACRE

540.00000

0220 *Seeding (Temporary) 6.850

0.050

212-00009  
 

828.006.900

6.00

6.900

ACRE

120.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 27.500

0.000

212-00032  
 

60,500.0027.500

0.00

32.500

ACRE

2,200.00000

0230 *Mulching (Weed Free Hay) 21.900

0.000

213-00002  
 

11,169.0021.900

0.00

28.000

ACRE

510.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,100.00000

0240 *Mulch Tackifier 258.000

0.000

213-00061  
 

438.60258.000

0.00

500.000

LB  

1.70000

0245 *Bonded Fiber Matrix 28.280

0.020

213-00150  
 

70,750.0028.300

50.00

28.300

ACRE

2,500.00000

0250 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

0.000

EACH

340.00000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

34,620.700

133.300

216-00201  
 

59,081.8034,754.000

226.61

39,754.000

SY  

1.70000

0260 *Herbicide Treatment 5.000

0.000

217-00020  
 

390.005.000

0.00

10.000

HOUR

78.00000

0265 Aggregate Base Course (Class 6) 565.150

0.000

304-06000  
 

16,954.50565.150

0.00

565.150

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 1,311.900

0.000

403-00720  
 

250,572.901,311.900

0.00

1,311.900

TON 

191.00000

0275 *Emergency Pothole Repair 87.880

0.000

403-00800  
 

36,733.8487.880

0.00

87.880

TON 

418.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,784.360

0.000

403-34841  
 

249,767.763,784.360

0.00

3,784.360

TON 

66.00000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,365.910

0.000

403-34871  
 

124,297.811,365.910

0.00

1,365.910

TON 

91.00000

0290 *Emulsified Asphalt (Slow-Setting) 3,237.000

0.000

411-10255  
 

8,739.903,237.000

0.00

3,237.000

GAL 

2.70000

0295 *Roller Compacted Concrete Pavement (7 3/4 Inch ) 43,005.000

0.000

412-00200  
 

1,131,031.5043,005.000

0.00

43,005.000

SY  

26.30000

0300 *Concrete Pavement (11 Inch) 113,113.100

-0.100

412-01100  
 

4,241,737.50113,113.000

-3.75

113,113.000

SY  

37.50000

0300 MATERIAL ALLOWANCE Dowell Bars 0.000

0.000

0.000.000

0.00SY  

2.32500

0300 MATERIAL ALLOWANCE Baskets 0.000

0.000

0.000.000

0.00SY  

3.90000

0300 MATERIAL ALLOWANCE Dowels and Tie Bars 0.000

0.000

0.000.000

0.00SY  

0.32941

0305 Geotextile (Erosion Control) (Class 1) 1,823.000

114.000

420-00102  
 

11,622.001,937.000

684.00

1,937.000

SY  

6.00000

0310 *Drilled Caisson (48 Inch) 68.000

0.000

503-00048  
 

23,800.0068.000

0.00

68.000

LF  

350.00000

0315 Riprap (12 Inch) 556.000

28.000

506-00212  
 

42,048.00584.000

2,016.00

584.000

CY  

72.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Annular Space Grouting 18.400

0.000

603-00001  
 

4,600.0018.400

0.00

18.400

CY  

250.00000

0325 *Culvert Lining (30 Inch) 230.000

0.000

603-00030  
 

27,600.00230.000

0.00

230.000

LF  

120.00000

0330 18 Inch Reinforced Concrete Pipe 80.000

0.000

603-01180  
 

18,400.0080.000

0.00

80.000

LF  

230.00000

0335 60 Inch Reinforced Concrete Pipe 880.000

0.000

603-01600  
 

198,880.00880.000

0.00

880.000

LF  

226.00000

0335 MATERIAL ALLOWANCE 60 Inch RCP 0.000

0.000

0.000.000

0.00LF  

120.43000

0340 18 Inch Plastic Pipe 756.000

0.000

603-50018  
 

51,408.00756.000

0.00

756.000

LF  

68.00000

0345 Inlet Type C (Special) 5.000

0.000

604-00350  
 

14,000.005.000

0.00

5.000

EACH

2,800.00000

0350 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0355 Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0360 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0365 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Guardrail Type 3 (6-3 Post Spacing) 13,350.000

0.000

606-00301  
 

226,950.0013,350.000

0.00

13,350.000

LF  

17.00000

0375 *End Anchorage Type 3D 8.000

0.000

606-01340  
 

5,760.008.000

0.00

8.000

EACH

720.00000

0380 *Transition Type 3G 5.000

0.000

606-01370  
 

6,500.005.000

0.00

5.000

EACH

1,300.00000

0385 *Transition Type 3H 4.000

0.000

606-01380  
 

2,760.004.000

0.00

4.000

EACH

690.00000

0390 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

15,000.0010.000

0.00

10.000

EACH

1,500.00000

0395 *Tensioned Cable Barrier (TL-3) 704.000

0.000

606-20013  
 

16,192.00704.000

0.00

704.000

LF  

23.00000

0400 *Tensioned Cable Barrier (TL-4) 8,111.000

0.000

606-20014  
 

186,553.008,111.000

0.00

8,111.000

LF  

23.00000

0405 *End Anchorage (Tensioned Cable Barrier) 11.000

0.000

606-21010  
 

55,000.0011.000

0.00

11.000

EACH

5,000.00000

0410 *Fence (Plastic) 1,378.000

0.000

607-11525  
 

6,890.001,378.000

0.00

1,378.000

LF  

5.00000

0415 *Curb Type 6 (Section M) 6,163.000

0.000

609-60011  
 

55,467.006,163.000

0.00

6,163.000

LF  

9.00000

0420 *Delineator (Type I) 143.000

55.000

612-00001  
 

4,356.00198.000

1,210.00

198.000

EACH

22.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Delineator (Type II) 9.000

6.000

612-00002  
 

357.0015.000

142.80

15.000

EACH

23.80000

0430 *Delineator (Type III) 81.000

19.000

612-00003  
 

2,400.00100.000

456.00

100.000

EACH

24.00000

0435 *1 Inch Electrical Conduit 339.500

0.500

613-00100  
 

11,900.00340.000

17.50

340.000

LF  

35.00000

0440 *2 Inch Electrical Conduit (Bored) 97.000

0.000

613-00206  
 

6,790.0097.000

0.00

97.000

LF  

70.00000

0445 *2 Inch Electrical Conduit (Plastic) 2,387.000

0.000

613-01200  
 

40,579.002,387.000

0.00

2,387.000

LF  

17.00000

0450 *Wiring 1.000

0.000

613-10000  
 

6,400.001.000

0.00

1.000

L S 

6,400.00000

0455 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

6,100.001.000

0.00

1.000

EACH

6,100.00000

0460 *Temporary Lighting Steel Alt 1.000

0.000

613-50210  
 

56,800.001.000

0.00

1.000

L S 

56,800.00000

0465 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 6.000

0.000

613-72100  
 

5,268.006.000

0.00

6.000

EACH

878.00000

0470 *Sign Panel (Class I) 10.000

0.000

614-00011  
 

300.0010.000

0.00

10.000

SF  

30.00000

0475 *Sign Panel (Class III) 378.000

0.000

614-00013  
 

7,938.00378.000

0.00

378.000

SF  

21.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-Inch Round)(Post) 38.000

0.000

614-01512  
 

152.0038.000

0.00

38.000

LF  

4.00000

0485 *Steel Sign Support (2-Inch Round)(Socket) 4.000

0.000

614-01522  
 

800.004.000

0.00

4.000

EACH

200.00000

0490 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 3.000

0.000

614-32400  
 

114,000.003.000

0.00

3.000

EACH

38,000.00000

0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24") 0.000

0.000

0.000.000

0.00EACH

32,300.00000

0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24") #3 0.000

0.000

0.000.000

0.00EACH

32,300.00000

0495 *Rumble Strip 19,443.000

0.000

614-80385  
 

3,888.6019,443.000

0.00

19,443.000

LF  

0.20000

0500 *Impact Attenuator 2.000

0.000

614-85001  
 

38,000.002.000

0.00

2.000

EACH

19,000.00000

0505 Embankment Protector Type 3 6.000

0.000

615-00030  
 

7,200.006.000

0.00

6.000

EACH

1,200.00000

0510 *Detour Pavement 7,699.070

-0.070

621-00450  
 

238,669.007,699.000

-2.17

7,699.000

SY  

31.00000

0515 18 Inch Drainage Pipe (Class 4) 53.000

0.000

624-24018  
 

4,611.0053.000

0.00

53.000

LF  

87.00000

0520 24 Inch Drainage Pipe (Class 4) 48.000

0.000

624-24024  
 

4,800.0048.000

0.00

48.000

LF  

100.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 36 Inch Drainage Pipe (Class 4) 312.000

0.000

624-24036  
 

34,944.00312.000

0.00

312.000

LF  

112.00000

0530 18 Inch Drainage Pipe (Class 9) 18.000

0.000

624-29018  
 

3,366.0018.000

0.00

18.000

LF  

187.00000

0535 24 Inch Drainage Pipe (Class 9) 51.000

0.000

624-29024  
 

4,590.0051.000

0.00

51.000

LF  

90.00000

0540 36 Inch Drainage Pipe (Class 9) 242.000

0.000

624-29036  
 

24,200.00242.000

0.00

242.000

LF  

100.00000

0545 36 Inch Drainage Pipe (Class 10) 184.000

0.000

624-30036  
 

26,312.00184.000

0.00

184.000

LF  

143.00000

0550 Construction Surveying 0.995

0.005

625-00000  
 

179,964.011.000

899.82

1.000

L S 

179,964.01000

0555 Construction Surveying (Hourly) 286.500

0.500

625-00001  
 

43,050.00287.000

75.00

287.000

HOUR

150.00000

0560 *Mobilization 1.000

0.000

626-00000  
 

1,682,000.001.000

0.00

1.000

L S 

1,682,000.00000

0565 *Public Information Services 0.750

0.250

626-01000  
 

75,000.001.000

18,750.00

1.000

L S 

75,000.00000

0570 *Epoxy Pavement Marking 638.750

35.250

627-00005  
 

131,430.00674.000

6,873.75

674.000

GAL 

195.00000

0575 *Pavement Marking Paint (Low VOC Solvent Base) 517.900

0.100

627-00012  
 

17,612.00518.000

3.40

518.000

GAL 

34.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 4,891.000

0.000

627-02010  
 

56,246.504,891.000

0.00

4,891.000

SF  

11.50000

0585 *Flagging 4,452.500

4.500

630-00000  
 

98,054.004,457.000

99.00

4,457.000

HOUR

22.00000

0590 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0595 *Traffic Control Inspection 450.000

3.000

630-00007  
 

33,069.00453.000

219.00

453.000

DAY 

73.00000

0600 *Traffic Control Management 496.000

10.000

630-00012  
 

258,060.00506.000

5,100.00

506.000

DAY 

510.00000

0605 *Flashing Beacon (Portable) 20.700

2.300

630-80001  
 

41,400.0023.000

4,140.00

23.000

EACH

1,800.00000

0610 *Construction Traffic Sign (Panel Size A) 112.500

12.500

630-80341  
 

12,500.00125.000

1,250.00

125.000

EACH

100.00000

0615 *Construction Traffic Sign (Panel Size B) 121.500

13.500

630-80342  
 

16,470.00135.000

1,647.00

135.000

EACH

122.00000

0620 *Construction Traffic Sign (Panel Size C) 54.000

6.000

630-80343  
 

7,980.0060.000

798.00

60.000

EACH

133.00000

0625 *Construction Traffic Sign (Special) 430.542

47.458

630-80344  
 

10,516.00478.000

1,044.08

487.000

SF  

22.00000

0630 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

65,000.005.000

6,500.00

5.000

EACH

13,000.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.600

0.400

630-80358  
 

8,400.004.000

840.00

4.000

EACH

2,100.00000

0640 *Drum Channelizing Device 408.600

45.400

630-80360  
 

11,804.00454.000

1,180.40

454.000

EACH

26.00000

0645 *Drum Channelizing Device (With Light) (Flashin g) 10.800

1.200

630-80363  
 

492.0012.000

49.20

12.000

EACH

41.00000

0650 *Concrete Barrier (Temporary) 13,521.600

1,502.400

630-80370  
 

706,128.0015,024.000

70,612.80

15,024.000

LF  

47.00000

0655 *Glare Screen (Temporary) 457.200

50.800

630-80378  
 

7,112.00508.000

711.20

508.000

LF  

14.00000

0660 *Traffic Cone 423.900

47.100

630-80380  
 

5,652.00471.000

565.20

471.000

EACH

12.00000

0665 Impact Attenuator (Temporary) 0.900

0.100

630-85010  
 

20,000.001.000

2,000.00

1.000

EACH

20,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

86,919.890

F A 

1.00000

0675 F/A Partnering 3,235.220

0.000

700-70011  
 

3,235.223,235.220

0.00

3,235.220

F A 

1.00000

0680 F/A Asphalt Pavement Incentive 0.000

6,263.030

700-70012  
 

6,263.036,263.030

6,263.03

6,263.030

F A 

1.00000

0685 F/A Concrete Pavement Incentive 65,540.070

0.000

700-70013  
 

65,540.0765,540.070

0.00

65,540.070

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 F/A Fuel Cost Adjustment -84,666.180

0.000

700-70016  
 

-84,666.18-84,666.180

0.00

-84,666.180

F A 

1.00000

0695 F/A Roadway Smoothness Incentive -19,488.820

0.000

700-70018  
 

-19,488.82-19,488.820

0.00

-19,488.820

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment -50,228.830

-11,277.650

700-70019  
 

-61,506.48-61,506.480

-11,277.65

-61,506.480

F A 

1.00000

0705 F/A On-The-Job Trainee 5,120.000

0.000

700-70021  
 

5,120.005,120.000

0.00

5,120.000

HOUR

1.00000

0710 F/A STANDING DRB (DISPUTE REVIEW BOARD) 16,725.000

0.000

700-70034  
 

16,725.0016,725.000

0.00

16,725.000

F A 

1.00000

0715 F/A Railroad Flagging INCLUDE FLAGGING, 
INCENTIVE,DISINCENTIVE

704,627.430

52,613.480

700-70042  
 

757,240.91757,240.910

52,613.48

757,240.910

F A 

1.00000

0720 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 F/A Erosion Control 1,617.830

0.000

700-70380  
 

1,617.831,617.830

0.00

1,617.830

F A 

1.00000

2000 Mobile Attenuator Truck Mounted Attenuator 52.000

0.000

630-85041  
 

28,600.0052.000

0.00

52.000

DAY 

550.00000

2005 Barricade (3 M-A) (Temp) 43.200

4.800

630-80335  
 

6,666.7248.000

666.67

48.000

EACH

138.89000

2010 F/A Weather Protection Smith and I-70 Cross-Ove rs 20,492.800

0.000

700-70034  
 

20,492.8020,492.800

0.00

20,492.800

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2015 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 
Depth

34,811.000

0.000

202-05019  
 

20,190.3834,811.000

0.00

34,811.000

LF  

0.58000

2020 Res Sign Panel Reset Overhead Sign Panel 1.000

0.000

210-00815  
 

2,020.651.000

0.00

1.000

EACH

2,020.65000

2025 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 0.900

0.100

630-85006  
 

5,344.851.000

534.49

1.000

EACH

5,344.85000

2030 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 2.970

0.030

630-85006  
 

23,008.083.000

230.08

3.000

EACH

7,669.36000

2035 Added Item (Dollar)/ Reset Guardrail Type 3 12,136.640

0.000

900-00006  
 

12,136.6412,136.640

0.00

12,136.640

DOL 

1.00000

2040 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770

0.000

700-70034  
 

8,236.778,236.770

0.00

8,236.770

F A 

1.00000

2045 12 In Plastic Pipe 612.000

0.000

603-50012  
 

11,152.44612.000

0.00

612.000

LF  

18.22294

2050 Added Item (Square Foot)/ SBA Foundation Concre te Pad 672.000

0.000

900-00021  
 

4,966.08672.000

0.00

672.000

SF  

7.39000

2055 Uniformed Traf Ctrl Includes UTC Vehicle 212.000

0.000

630-00003  
 

18,020.00212.000

0.00

212.000

HOUR

85.00000

2090 Added Item (Dollar)/ C&M Project Delay Costs 91,907.380

0.000

900-00006  
 

91,907.3891,907.380

0.00

91,907.380

DOL 

1.00000

2095 Furn Conc Pvmt CO 016 17.800

0.000

412-00000  
 

1,556.6117.800

0.00

17.800

CY  

87.45000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680

0.000

700-70034  
 

7,682.687,682.680

0.00

7,682.680

F A 

1.00000

2105 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 
Incentive (Bottom Lift)

0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

2125 F/A WQ Basin #5 Rework 7,980.430

0.000

700-70034  
 

7,980.437,980.430

0.00

7,980.430

F A 

1.00000

2140 F/A Embankment Rehab Phase 1 East End 47,408.740

0.000

700-70034  
 

47,408.7447,408.740

0.00

47,408.740

F A 

1.00000

2145 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price 
Reduction (105.18)

-500.000

0.000

900-00006  
 

-500.00-500.000

0.00

-500.000

DOL 

1.00000

2150 Str Excav 511.000

0.000

206-00000  
 

6,643.00511.000

0.00

511.000

CY  

13.00000

2155 Str Bkfl (CL 2) 313.000

0.000

206-00200  
 

6,886.00313.000

0.00

313.000

CY  

22.00000

2160 Filter Matl (Spec) 125.000

0.000

206-00505  
 

3,750.00125.000

0.00

125.000

CY  

30.00000

2165 16 In Plastic Pipe 408.000

0.000

619-51280  
 

60,384.00408.000

0.00

408.000

LF  

148.00000

2170 Connect To Existing Waterline 3.000

0.000

619-00007  
 

6,600.003.000

0.00

3.000

EACH

2,200.00000

2175 16 In Btrfly Valve 1.000

0.000

619-76128  
 

15,816.001.000

0.00

1.000

EACH

15,816.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2190 Transition Ty 3L CO 028 9.000

0.000

606-01395  
 

9,315.009.000

0.00

9.000

EACH

1,035.00000

2210 End Anchor (Nonflared) 3.000

0.000

606-02003  
 

6,375.003.000

0.00

3.000

EACH

2,125.00000

2215 ABC (CL 6) Phase 2 Pavement Redesign 9,907.000

0.000

304-06007  
 

408,168.409,907.000

0.00

9,907.000

CY  

41.20000

2220 F/A ABC Trimming CMO #29 100,602.380

0.000

700-70034  
 

100,602.38100,602.380

0.00

100,602.380

F A 

1.00000

2225 Added Item (Cubic Yard)/ Crush Concrete CMO #29 2,851.000

0.000

900-00004  
 

71,018.412,851.000

0.00

2,851.000

CY  

24.91000

2230 Res Ground Sign -- Reset Ground Sign with Slip Base 1.000

0.000

210-00810  
 

822.001.000

0.00

1.000

EACH

822.00000

2250 12 In Plastic Pipe 30.000

0.000

619-50960  
 

3,240.0030.000

0.00

30.000

LF  

108.00000

2255 12 In Gate Valve 1.000

0.000

619-75096  
 

9,576.611.000

0.00

1.000

EACH

9,576.61000

2260 Added Item (Each)/ 1.000

0.000

900-00007  
 

4,247.891.000

0.00

1.000

EACH

4,247.89000

2310 HMA (Gr S) (100) (PG 64-22) Smith Rd. 2" Top Li ft 440.830

0.000

403-33841  
 

31,739.76440.830

0.00

440.830

TON 

72.00000

2315 Added Item (Each)/ Milling Mobilization 4.000

0.000

900-00007  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2320 Added Item (Each)/ Paving Mobilization 3.000

0.000

900-00007  
 

3,900.003.000

0.00

3.000

EACH

1,300.00000

2330 Added Item (Work Day)/ 36.500

7.500

900-00025  
 

67,980.0044.000

11,587.50

44.000

WD  

1,545.00000

2335 Added Item (Week)/ 14.000

5.000

900-00026  
 

14,402.0019.000

3,790.00

19.000

WK  

758.00000

2340 End Anchor (Tens Cab Bar) 1.000

0.000

606-21010  
 

4,775.961.000

0.00

1.000

EACH

4,775.96000

2345 Furn Decid Tree (2 In C) Furnish Trees to CDOT 
Maintenance

27.000

0.000

214-00222  
 

6,218.7527.000

0.00

27.000

EACH

230.32420

2350 F/A Relocate Relocate Zayo Fiber Optic Pull Box 14,618.500

0.000

700-70100  
 

14,618.5014,618.500

0.00

14,618.500

F A 

1.00000

2355 Rem Conc Pavement Rem of Concrete Pavement 120.000

0.000

202-00210  
 

3,962.40120.000

0.00

120.000

SY  

33.02000

2360 Conc Pvmt (Patching) Conc Pavement (Patching) 120.000

0.000

412-00190  
 

19,842.00120.000

0.00

120.000

SY  

165.35000

2365 Furn Conc Pvmt 6.600

0.000

412-00000  
 

1,510.416.600

0.00

6.600

CY  

228.85000

2370 Preform Thermoplastic Pvmt Mkg (WS) CMO 48 Arro ws Onlys 162.000

0.000

627-30405  
 

2,980.80162.000

0.00

162.000

SF  

18.40000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2375 Added Item (Cubic Yard)/ Landscape Erosion Cont rol 
Crushed Aggregate

97.000

8.000

900-00004  
 

9,110.85105.000

694.16

105.000

CY  

86.77000

CAT 15,631,014.67209,174.4015,747,706.96CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0730 *Removal of Bridge 1.000

0.000

202-00400  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0735 Structure Excavation 9,365.000

0.000

206-00000  
 

121,745.009,365.000

0.00

9,365.000

CY  

13.00000

0740 Structure Backfill (Class 1) 13,119.000

0.000

206-00100  
 

406,689.0013,119.000

0.00

13,119.000

CY  

31.00000

0745 Structure Backfill (Class 2) 1,289.000

0.000

206-00200  
 

28,358.001,289.000

0.00

1,289.000

CY  

22.00000

0750 Mechanical Reinforcement of Soil 13,119.000

0.000

206-00360  
 

111,511.5013,119.000

0.00

13,119.000

CY  

8.50000

0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000

0.000

0.000.000

0.00SY  

1.75000

0750 MATERIAL ALLOWANCE Replenish 0750-0750-01 0.000

0.000

0.000.000

0.00SY  

7.22460

0755 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 575.000

0.000

403-34871  
 

52,325.00575.000

0.00

575.000

TON 

91.00000

0760 *Geomembrane 2,267.000

0.000

420-00000  
 

45,340.002,267.000

0.00

2,267.000

SY  

20.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0765 *Steel Piling (HP 12x84) 1,552.000

0.000

502-11284  
 

77,600.001,552.000

0.00

1,552.000

LF  

50.00000

0765 MATERIAL ALLOWANCE HP 12 x 84 0.000

0.000

0.000.000

0.00LF  

33.93000

0766 Added Item (Foot)/ Steel H-Pile Cut-Offs 10' > 1' 159.000

0.000

900-00012  
 

6,360.00159.000

0.00

159.000

LF  

40.00000

0770 *Drilled Caisson (36 Inch) 630.000

0.000

503-00036  
 

103,950.00630.000

0.00

630.000

LF  

165.00000

0775 *Structural Steel 1,190,455.000

0.000

509-00000  
 

1,666,637.001,190,455.000

0.00

1,190,455.000

LB  

1.40000

0775 MATERIAL ALLOWANCE Raw Steel - Girders 0.000

0.000

0.000.000

0.00LB  

0.45000

0775 MATERIAL ALLOWANCE Fabricated Girders 0.000

0.000

0.000.000

0.00LB  

0.50259

0780 *Waterproofing (Membrane) 3,327.000

0.000

515-00120  
 

49,905.003,327.000

0.00

3,327.000

SY  

15.00000

0785 *Waterproof Coating 1,056.000

0.000

515-00300  
 

11,616.001,056.000

0.00

1,056.000

SY  

11.00000

0790 *Concrete Sealer 1,172.000

0.000

515-00400  
 

11,720.001,172.000

0.00

1,172.000

SY  

10.00000

0795 Bridge Expansion Device (0-4 Inch) 272.000

0.000

518-01004  
 

35,360.00272.000

0.00

272.000

LF  

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000

0.000

0.000.000

0.00LF  

92.00000

0800 *Concrete Class D (Bridge) 1,985.900

0.000

601-03040  
 

758,613.801,985.900

0.00

1,985.900

CY  

382.00000

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000

0.000

0.000.000

0.00SF  

4.59000

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000

0.000

0.000.000

0.00SF  

4.25000

0800 MATERIAL ALLOWANCE Replenish 0800-01 0800-02 0.000

0.000

0.000.000

0.00CY  

44.46200

0800 MATERIAL ALLOWANCE Replenish 0800-03,04,05,06 0.000

0.000

0.000.000

0.00CY  

44.46200

0805 *Structural Concrete Coating 2,570.000

0.000

601-40300  
 

15,420.002,570.000

0.00

2,570.000

SY  

6.00000

0810 *Reinforcing Steel 218,204.000

0.000

602-00000  
 

152,742.80218,204.000

0.00

218,204.000

LB  

0.70000

0815 *Reinforcing Steel (Epoxy Coated) 352,437.000

0.000

602-00020  
 

281,949.60352,437.000

0.00

352,437.000

LB  

0.80000

0820 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0825 *Bridge Rail Type 7 1,110.000

0.000

606-10700  
 

86,580.001,110.000

0.00

1,110.000

LF  

78.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0830 *Fence Chain Link (Special) (84 Inch) 504.000

0.000

607-53185  
 

16,632.00504.000

0.00

504.000

LF  

33.00000

0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000

0.000

0.000.000

0.00LF  

13.82350

0835 *3 Inch Electrical Conduit (Plastic) 1,114.000

0.000

613-01300  
 

10,026.001,114.000

0.00

1,114.000

LF  

9.00000

2060 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 245,177.980

0.000

700-70035  
 

245,177.98245,177.980

0.00

245,177.980

F A 

1.00000

2070 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 
(EB) Delay Costs

128,694.340

0.000

900-00006  
 

128,694.34128,694.340

0.00

128,694.340

DOL 

1.00000

2080 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design  Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

2130 Bearing Device (Type I) 14.000

0.000

512-00101  
 

13,512.5214.000

0.00

14.000

EACH

965.18000

2180 Added Item (Each)/ CO 027 / Vane Grate Inlet Sl eeve 1.000

0.000

900-00007  
 

569.251.000

0.00

1.000

EACH

569.25000

2200 Added Item (Each)/ CO 030 / Bridge Rail Type 7 
Expansion Device Cover Plate

4.000

0.000

900-00007  
 

6,102.284.000

0.00

4.000

EACH

1,525.57000

2235 Wiring (Second Circuit Run) 1.000

0.000

613-10000  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

2240 Lumin HPS (WT) (150 W) 2.000

0.000

613-72150  
 

3,701.622.000

0.00

2.000

EACH

1,850.81000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

2245 Added Item (Each)/ Stainless Steel Box (18x18x6 ) 2.000

0.000

900-00007  
 

2,949.062.000

0.00

2.000

EACH

1,474.53000

2265 Added Item (Lump Sum)/ LCC Panel Schedule 1.000

0.000

900-00014  
 

800.001.000

0.00

1.000

L S 

800.00000

CAT 4,509,087.750.004,509,087.75CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0840 *Removal of Bridge 1.000

0.000

202-00400  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0845 Structure Excavation 10,238.000

0.000

206-00000  
 

133,094.0010,238.000

0.00

10,238.000

CY  

13.00000

0850 Structure Backfill (Class 1) 12,525.000

0.000

206-00100  
 

388,275.0012,525.000

0.00

12,525.000

CY  

31.00000

0855 Structure Backfill (Class 2) 1,738.000

0.000

206-00200  
 

38,236.001,738.000

0.00

1,738.000

CY  

22.00000

0860 Mechanical Reinforcement of Soil 12,525.000

0.000

206-00360  
 

106,462.5012,525.000

0.00

12,525.000

CY  

8.50000

0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000

0.000

0.000.000

0.00SY  

1.75000

0865 *Shoring (Area 1) 1.000

0.000

206-01781  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0870 *Shoring (Area 2) 1.000

0.000

206-01782  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0875 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 547.930

0.000

403-34871  
 

49,861.63547.930

0.00

547.930

TON 

91.00000

0880 *Geomembrane 2,053.000

0.000

420-00000  
 

41,060.002,053.000

0.00

2,053.000

SY  

20.00000

0885 *Steel Piling (HP 12x84) 1,435.000

0.000

502-11284  
 

71,750.001,435.000

0.00

1,435.000

LF  

50.00000

0885 MATERIAL ALLOWANCE HP 12 x 84 0.000

0.000

0.000.000

0.00LF  

33.93000

0886 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile  
Cut-offs >1.0' and <10.0'

121.000

0.000

900-00012  
 

4,840.00121.000

0.00

121.000

LF  

40.00000

0890 *Drilled Caisson (36 Inch) 630.000

0.000

503-00036  
 

103,950.00630.000

0.00

630.000

LF  

165.00000

0895 *Structural Steel 1,101,940.000

0.000

509-00000  
 

1,542,716.001,101,940.000

0.00

1,101,940.000

LB  

1.40000

0895 MATERIAL ALLOWANCE Raw Steel - Girders 0.000

0.000

0.000.000

0.00LB  

0.45000

0895 MATERIAL ALLOWANCE Fabricated Girders 0.000

0.000

0.000.000

0.00LB  

0.45000

0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000

0.000

0.000.000

0.00LB  

0.50421

0900 *Waterproofing (Membrane) 3,135.000

0.000

515-00120  
 

47,025.003,135.000

0.00

3,135.000

SY  

15.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0905 *Waterproof Coating 988.000

0.000

515-00300  
 

10,868.00988.000

0.00

988.000

SY  

11.00000

0910 *Concrete Sealer 1,099.000

0.000

515-00400  
 

10,990.001,099.000

0.00

1,099.000

SY  

10.00000

0915 Bridge Expansion Device (0-4 Inch) 252.000

0.000

518-01004  
 

32,760.00252.000

0.00

252.000

LF  

130.00000

0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000

0.000

0.000.000

0.00LF  

92.00000

0920 *Concrete Class D (Bridge) 1,849.400

0.000

601-03040  
 

706,470.801,849.400

0.00

1,849.400

CY  

382.00000

0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000

0.000

0.000.000

0.00SF  

4.59000

0925 *Structural Concrete Coating 2,941.000

0.000

601-40300  
 

17,646.002,941.000

0.00

2,941.000

SY  

6.00000

0930 *Reinforcing Steel 208,084.000

0.000

602-00000  
 

145,658.80208,084.000

0.00

208,084.000

LB  

0.70000

0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 
E-17-AEK

0.000

0.000

0.000.000

0.00LB  

0.47000

0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000

0.000

0.000.000

0.00LB  

0.47000

0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000

0.000

0.000.000

0.00LB  

0.47000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0935 *Reinforcing Steel (Epoxy Coated) 343,303.000

0.000

602-00020  
 

274,642.40343,303.000

0.00

343,303.000

LB  

0.80000

0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 0.000

0.000

0.000.000

0.00LB  

0.58000

0935 MATERIAL ALLOWANCE Replenish 0935-03 0.000

0.000

0.000.000

0.00LB  

0.58000

0940 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0945 *Bridge Rail Type 7 1,029.000

0.000

606-10700  
 

80,262.001,029.000

0.00

1,029.000

LF  

78.00000

0950 *Fence Chain Link (Special) (84 Inch) 476.000

0.000

607-53185  
 

15,708.00476.000

0.00

476.000

LF  

33.00000

0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000

0.000

0.000.000

0.00LF  

13.82360

0955 *3 Inch Electrical Conduit (Plastic) 1,029.000

0.000

613-01300  
 

9,261.001,029.000

0.00

1,029.000

LF  

9.00000

2065 F/A Temp Shoring at E-17-AEK (WB) 289,090.200

0.000

700-70035  
 

289,090.20289,090.200

0.00

289,090.200

F A 

1.00000

2075 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 
(WB) Delay Costs

128,694.350

0.000

900-00006  
 

128,694.35128,694.350

0.00

128,694.350

DOL 

1.00000

2085 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000

0.000

700-70035  
 

4,607.004,607.000

0.00

4,607.000

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

2120 F/A CO 019 11,851.080

0.000

700-70034  
 

11,851.0811,851.080

0.00

11,851.080

F A 

1.00000

2135 Bearing Device (Type I) 14.000

0.000

512-00101  
 

13,512.5214.000

0.00

14.000

EACH

965.18000

2185 Added Item (Each)/ CO 027 / Vane Grate Inlet Sl eeve 1.000

0.000

900-00007  
 

569.251.000

0.00

1.000

EACH

569.25000

2205 Added Item (Each)/ CO 030 / Bridge Rail Type 7 
Expansion Device Cover Plates

4.000

0.000

900-00007  
 

6,102.284.000

0.00

4.000

EACH

1,525.57000

CAT 4,447,963.810.004,447,963.81CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0960 *Removal of Asphalt Mat (Planing) 413.000

0.000

202-00240  
 

619.50413.000

0.00

413.000

SY  

1.50000

0965 Removal of Portions of Present Structure (Class  1) 73.000

0.000

202-00450  
 

20,075.0073.000

0.00

73.000

SY  

275.00000

0970 Removal of Portions of Present Structure (Class  2) 21.000

0.000

202-00453  
 

9,135.0021.000

0.00

21.000

SY  

435.00000

0975 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

540.00000

0980 Sandblasting Reinforcing Steel 21.000

0.000

202-05100  
 

630.0021.000

0.00

21.000

SY  

30.00000

0985 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 129.120

0.000

403-34871  
 

11,749.92129.120

0.00

129.120

TON 

91.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0990 Geogrid Pavement Reinforcement 84.000

0.000

420-00520  
 

1,764.0084.000

0.00

84.000

SY  

21.00000

0995 *Waterproofing (Membrane) 187.000

0.000

515-00120  
 

2,805.00187.000

0.00

187.000

SY  

15.00000

1000 Concrete Sealer (Calcium Nitrite) 21.000

0.000

515-00410  
 

630.0021.000

0.00

21.000

SY  

30.00000

1005 Concrete Class DT (Deck Topping) 7.600

0.000

601-03540  
 

7,600.007.600

0.00

7.600

CY  

1,000.00000

1010 *Reinforcing Steel 100.000

0.000

602-00000  
 

70.00100.000

0.00

100.000

LB  

0.70000

CAT 55,078.420.0055,078.42CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1015 *Removal of Asphalt Mat (Planing) 413.000

0.000

202-00240  
 

619.50413.000

0.00

413.000

SY  

1.50000

1020 Removal of Portions of Present Structure (Class  1) 64.000

0.000

202-00450  
 

17,600.0064.000

0.00

64.000

SY  

275.00000

1025 Removal of Portions of Present Structure (Class  2) 11.000

0.000

202-00453  
 

4,785.0011.000

0.00

11.000

SY  

435.00000

1030 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

540.00000

1035 Sandblasting Reinforcing Steel 11.000

0.000

202-05100  
 

330.0011.000

0.00

11.000

SY  

30.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.400

0.000

403-34871  
 

7,225.4079.400

0.00

79.400

TON 

91.00000

1045 Geogrid Pavement Reinforcement 211.000

0.000

420-00520  
 

4,431.00211.000

0.00

211.000

SY  

21.00000

1050 *Waterproofing (Membrane) 411.000

0.000

515-00120  
 

6,165.00411.000

0.00

411.000

SY  

15.00000

1055 Concrete Sealer (Calcium Nitrite) 11.000

0.000

515-00410  
 

330.0011.000

0.00

11.000

SY  

30.00000

1060 Concrete Class DT (Deck Topping) 4.280

0.020

601-03540  
 

4,300.004.300

20.00

4.300

CY  

1,000.00000

1065 *Reinforcing Steel 27.000

0.000

602-00000  
 

18.9027.000

0.00

27.000

LB  

0.70000

CAT 45,804.8020.0045,804.80CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 Steel Sheet Piling (Type II) 18,715.000

0.000

501-00200  
 

692,455.0018,715.000

0.00

18,715.000

SF  

37.00000

1070 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coating 0.000

0.000

0.000.000

0.00SF  

3.60000

1070 MATERIAL ALLOWANCE Deadman 0.000

0.000

0.000.000

0.00SF  

19.63000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

0.000

0.000.000

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coil Rods 0.000

0.000

0.000.000

0.00DOL 

1.00000

1070 MATERIAL ALLOWANCE Deadmen Steel Plates 0.000

0.000

0.000.000

0.00DOL 

1.00000

1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 
Piling

0.000

0.000

0.000.000

0.00SF  

1.33399

1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000

0.000

0.000.000

0.00SF  

5.53575

1071 Added Item (Square Foot)/ CO 020 / 501.06 / She et 
Piling Cutoffs--10 Sq. Ft or Less

1,400.000

0.000

900-00021  
 

41,440.001,400.000

0.00

1,400.000

SF  

29.60000

1075 *Paint Structural Steel STRUCTURE E-17-DE (SHEE T PILE 
WALL)

1.000

0.000

509-90003  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

2110 Steel Sheet Pile (Ty II) - Deadman 1,112.000

0.000

501-00200  
 

30,024.001,112.000

0.00

1,112.000

SF  

27.00000

2270 Added Item (Each)/ Weep Hole at Sheet Pile Wall 2.000

0.000

900-00007  
 

799.502.000

0.00

2.000

EACH

399.75000

2280 Fence CL (Spec) (42 In) 209.000

0.000

607-53143  
 

11,267.19209.000

0.00

209.000

LF  

53.91000

CAT 789,985.690.00789,985.69CURRENT AMT0304 $ $ $
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 Steel Sheet Piling (Type II) 18,054.000

0.000

501-00200  
 

667,998.0018,054.000

0.00

18,054.000

SF  

37.00000

1080 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coating 0.000

0.000

0.000.000

0.00SF  

3.60000

1080 MATERIAL ALLOWANCE Deadman 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coil Rods 0.000

0.000

0.000.000

0.00DOL 

1.00000

1080 MATERIAL ALLOWANCE Deadmen Steel Plates 0.000

0.000

0.000.000

0.00DOL 

1.00000

1080 MATERIAL ALLOWANCE Steel Channel Walers for She et 
Piling

0.000

0.000

0.000.000

0.00SF  

1.33399

1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000

0.000

0.000.000

0.00SF  

22.57136

1081 Added Item (Square Foot)/ CO 021 / 501.06 / She et 
Piling Cutoffs--10 Sq. Ft or Less

805.000

0.000

900-00021  
 

23,828.00805.000

0.00

805.000

SF  

29.60000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1085 *Paint Structural Steel STRUCTURE E-17-DF (SHEE T PILE 
WALL)

1.000

0.000

509-90003  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

2115 Steel Sheet Pile (Ty II) - Deadman 4,662.000

0.000

501-00200  
 

125,874.004,662.000

0.00

4,662.000

SF  

27.00000

2275 Added Item (Each)/ Weep Hole at Sheet Pile Wall 5.000

0.000

900-00007  
 

1,998.755.000

0.00

5.000

EACH

399.75000

2285 Fence CL (Spec) (42 In) 162.000

0.000

607-53143  
 

8,733.42162.000

0.00

162.000

LF  

53.91000

2380 Added Item (Lump Sum)/ Str. E-17-DF Brokent Bol t/Pipe 
Drain Repair

1.000

0.000

900-00014  
 

9,629.001.000

0.00

1.000

L S 

9,629.00000

2385 Added Item (Each)/ 42" Fence Gate Single (CL) ( Special) 1.000

0.000

900-00007  
 

715.001.000

0.00

1.000

EACH

715.00000

2390 Added Item (Each)/ Str. E-17-DF Broken Bolt Rep air 
Additional

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

909.00000

2395 F/A Str. E-17-DF Bolt Repair Additional Design Costs 3,995.000

0.000

700-70034  
 

3,995.003,995.000

0.00

3,995.000

F A 

1.00000

CAT 854,771.170.00854,771.17CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

0671 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710

0.000

900-00006  
 

6,911.716,911.710

0.00

6,911.710

DOL 

1.00000

1090 Structure Excavation 90.000

0.000

206-00000  
 

1,170.0090.000

0.00

90.000

CY  

13.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

1095 *Structure Backfill (Class 1) 528.000

0.000

206-00100  
 

16,368.00528.000

0.00

528.000

CY  

31.00000

1100 *Mechanical Reinforcement of Soil 438.000

0.000

206-00360  
 

3,723.00438.000

0.00

438.000

CY  

8.50000

1105 *Geomembrane 298.000

0.000

420-00000  
 

5,960.00298.000

0.00

298.000

SY  

20.00000

1110 *Block Facing 1,813.000

0.000

504-04410  
 

17,223.501,813.000

0.00

1,813.000

SF  

9.50000

1115 *Concrete Class D (Wall) 70.000

0.000

601-03050  
 

43,750.0070.000

0.00

70.000

CY  

625.00000

1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE Replenish 1115-02 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE Replenish 1115-03 0.000

0.000

0.000.000

0.00CY  

453.33330

1120 *Reinforcing Steel (Epoxy Coated) 3,694.000

0.000

602-00020  
 

2,955.203,694.000

0.00

3,694.000

LB  

0.80000

CAT 98,061.410.0098,061.41CURRENT AMT0306 $ $ $
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1125 Structure Excavation 16.000

0.000

206-00000  
 

208.0016.000

0.00

16.000

CY  

13.00000

1130 *Structure Backfill (Class 1) 3,487.000

0.000

206-00100  
 

108,097.003,487.000

0.00

3,487.000

CY  

31.00000

1135 *Mechanical Reinforcement of Soil 1,997.000

0.000

206-00360  
 

16,974.501,997.000

0.00

1,997.000

CY  

8.50000

1140 *Geomembrane 1,639.000

0.000

420-00000  
 

32,780.001,639.000

0.00

1,639.000

SY  

20.00000

1145 *Block Facing 7,013.000

0.000

504-04410  
 

66,623.507,013.000

0.00

7,013.000

SF  

9.50000

1150 *Concrete Class D (Wall) 125.000

0.000

601-03050  
 

78,125.00125.000

0.00

125.000

CY  

625.00000

1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1150 MATERIAL ALLOWANCE Replenish for Est 024 0.000

0.000

0.000.000

0.00CY  

453.33340

1155 *Reinforcing Steel (Epoxy Coated) 8,973.000

0.000

602-00020  
 

7,178.408,973.000

0.00

8,973.000

LB  

0.80000

CAT 309,986.400.00309,986.40CURRENT AMT0307 $ $ $
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1160 Structure Excavation 540.000

0.000

206-00000  
 

7,020.00540.000

0.00

540.000

CY  

13.00000

1165 *Structure Backfill (Class 1) 681.000

0.000

206-00100  
 

21,111.00681.000

0.00

681.000

CY  

31.00000

1170 *Mechanical Reinforcement of Soil 462.000

0.000

206-00360  
 

3,927.00462.000

0.00

462.000

CY  

8.50000

1175 *Geomembrane 463.000

0.000

420-00000  
 

9,260.00463.000

0.00

463.000

SY  

20.00000

1180 *Block Facing 2,046.000

0.000

504-04410  
 

19,437.002,046.000

0.00

2,046.000

SF  

9.50000

1180 MATERIAL ALLOWANCE 812 ea MSE Wall Blocks 0.000

0.000

0.000.000

0.00SF  

4.10000

1185 *Concrete Class D (Wall) 80.000

0.000

601-03050  
 

50,000.0080.000

0.00

80.000

CY  

625.00000

1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1185 MATERIAL ALLOWANCE Replenish for Est 024 0.000

0.000

0.000.000

0.00CY  

453.33370



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 37

PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1190 *Reinforcing Steel (Epoxy Coated) 4,137.000

0.000

602-00020  
 

3,309.604,137.000

0.00

4,137.000

LB  

0.80000

CAT 114,064.600.00114,064.60CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1195 Structure Excavation 177.000

0.000

206-00000  
 

2,301.00177.000

0.00

177.000

CY  

13.00000

1200 *Structure Backfill (Class 1) 1,324.000

0.000

206-00100  
 

41,044.001,324.000

0.00

1,324.000

CY  

31.00000

1205 *Mechanical Reinforcement of Soil 804.000

0.000

206-00360  
 

6,834.00804.000

0.00

804.000

CY  

8.50000

1210 *Geomembrane 1,016.000

0.000

420-00000  
 

20,320.001,016.000

0.00

1,016.000

SY  

20.00000

1215 *Block Facing 3,616.000

0.000

504-04410  
 

34,352.003,616.000

0.00

3,616.000

SF  

9.50000

1220 *Concrete Class D (Wall) 155.000

0.000

601-03050  
 

96,875.00155.000

0.00

155.000

CY  

625.00000

1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 0.000

0.000

0.000.000

0.00CY  

78.96770

1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000

0.000

0.000.000

0.00CY  

78.96770

1220 MATERIAL ALLOWANCE Replenish 1220-05 & 06 0.000

0.000

0.000.000

0.00CY  

98.70970
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 0.000

0.000

0.000.000

0.00CY  

98.70970

1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000

0.000

0.000.000

0.00CY  

98.70970

1225 *Reinforcing Steel (Epoxy Coated) 8,344.000

0.000

602-00020  
 

6,675.208,344.000

0.00

8,344.000

LB  

0.80000

CAT 208,401.200.00208,401.20CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

13.00000

1235 *Structure Backfill (Class 1) 197.000

0.000

206-00100  
 

6,107.00197.000

0.00

197.000

CY  

31.00000

1240 *Mechanical Reinforcement of Soil 374.000

0.000

206-00360  
 

3,179.00374.000

0.00

374.000

CY  

8.50000

1245 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

0.000

SY  

20.00000

1250 *Block Facing 1,307.000

0.000

504-04410  
 

12,416.501,307.000

0.00

1,307.000

SF  

9.50000

1255 *Concrete Class D (Wall) 56.000

0.000

601-03050  
 

35,000.0056.000

0.00

56.000

CY  

625.00000

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

454.88840
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1255 MATERIAL ALLOWANCE Replenish 1255-01 0.000

0.000

0.000.000

0.00CY  

454.88840

1255 MATERIAL ALLOWANCE Replenish for Est 024 0.000

0.000

0.000.000

0.00CY  

454.88820

1260 *Reinforcing Steel (Epoxy Coated) 3,551.000

0.000

602-00020  
 

2,840.803,551.000

0.00

3,551.000

LB  

0.80000

CAT 59,543.300.0059,543.30CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1265 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

13.00000

1270 *Structure Backfill (Class 1) 104.000

0.000

206-00100  
 

3,224.00104.000

0.00

104.000

CY  

31.00000

1275 *Mechanical Reinforcement of Soil 135.000

0.000

206-00360  
 

1,147.50135.000

0.00

135.000

CY  

8.50000

1280 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

0.000

SY  

20.00000

1285 *Block Facing 609.000

0.000

504-04410  
 

5,785.50609.000

0.00

609.000

SF  

9.50000

1290 *Concrete Class D (Wall) 20.000

0.000

601-03050  
 

12,500.0020.000

0.00

20.000

CY  

625.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 06/22/2016

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0033

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:22

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1295 *Reinforcing Steel (Epoxy Coated) 1,106.000

0.000

602-00020  
 

884.801,106.000

0.00

1,106.000

LB  

0.80000

CAT 23,541.800.0023,541.80CURRENT AMT0311 $ $ $

CAT NO0312 STRUCTURE  F-18-T 

2290 Rem Exp Device 62.000

0.000

202-00504  
 

25,063.5062.000

0.00

62.000

LF  

404.25000

2295 Br Expan Device (0-4 In) 62.000

0.000

518-01004  
 

32,140.1862.000

0.00

62.000

LF  

518.39000

2300 Conc CL D (Bridge) (Spec) 6.700

0.000

601-03041  
 

13,098.506.700

0.00

6.700

CY  

1,955.00000

2305 Reinf Steel (Epoxy) 448.000

0.000

602-00020  
 

358.40448.000

0.00

448.000

LB  

0.80000

CAT 70,660.580.0070,660.58CURRENT AMT0312 $ $ $

CAT NO0313 STRUCTURE E-17-MY 

2325 F/A Str # E-17-MY Drainage 59,164.400

0.000

700-70034  
 

59,164.4059,164.400

0.00

59,164.400

F A 

1.00000

CAT 59,164.400.0059,164.40CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Special) 1.000

0.000

620-00005  
 

135,000.001.000

0.00

1.000

EACH

135,000.00000

1305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

1310 Sanitary Facility 1.000

0.000

620-00020  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

CAT 167,600.000.00167,600.00CURRENT AMT0400 $ $ $

$27,444,730.00209,194.40$27,561,422.29$CURRENT AMTPROJECT TOTAL


